

Next steps

TRANSPower



Overall process

- Aug 08 – Sep 08: RFI document
- Sep 08: Industry workshop 1
- Sep 08 – Nov 08: Scenario drafting
- Nov 08: Industry workshop 2
- Nov 08 – Dec 08: Scenario finalisation
- Dec 08 – Mar 09: Scenario documentation

Expected end date: 19 December



More interaction planned

- Identify missing pieces of information. Any such gap to be filled through:
 - One-to-one meetings with relevant parties
 - Establish small task groups
 - Consultant work
 - Identify international references
- Always open to inputs
- Industry advisory group to be formed



High Level project plan

	2008					2009												2010					
	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar			
Electricity industry scenarios	█																						
Planning criteria / assumptions	█																						
Future transmission technology development	█																						
Transmission needs assessment						█																	
Forming options												█											
Testing options against technical and economic criteria												█											
Formulate Grid Development Strategy																		█					
Compile documentation																█							
Publish Grid Development Strategy																					█	25-Mar	

