




# Lower South Island Power System Reliability

Overview

11 December 2008

TRANSPower





# Status

- Initial meeting – 10 October
  - Website with presentations and meeting minutes
- Further input to demand forecast
  - COVEC follow up to information provided
- Information requested on minimum generation
- Understanding the “need” for investment
- Today – demand forecast update and initial long list of options
  - Also information on related initiatives
- On the web at:  
<http://www.gridnewzealand.co.nz/lsi-grid-reliability-publications>



# Timeline for Grid Planning Process

Task Name	Q4, 2008		Qtr 1, 2009			Qtr 2, 2009			Qtr 3, 2009	
	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug
Stakeholder	■									
Demand Forecast	■	↓								
Long List		■	↓							
Short List				■	↓					
Submit to EC						■	■	■	■	■

